Appendix no. 1 Real property acquisition progress monitoring table

Construction of "Roztoki Bystrzyckie" - a dry flood control reservoir on Goworówka Stream.

02.13.2017

	Total Hectares Required	Total Plots	Public Plots	%	Private Plots	%	Plots Acquired	Hectares Acquired	% ha acquired	Plots Paid	Hectares Paid	% plots paid	Total Compensation Cost (PLN)	Compensation paid-out (PLN)	% paid
Permanent Occupation	**87,36**	**55**	**30**	**55%**	**25**	**45%**									
Temporal Occupation															
Total															