Appendix no. 1 Real property acquisition progress monitoring table

Construction of "Szalejów Górny" - a dry flood control reservoir on Bystrzyca Dusznicka River

08.01.2016

	Total Hectares Required	Total Plots	Public Plots	%	Private Plots	%	Plots Acquired	Hectares Acquired	% ha acquired	Plots Paid	Hectares Paid	% plots paid	Total Compensation Cost (PLN)	Compensation paid-out (PLN)	% paid
Permanent Occupation	**155,06**	**167**	**96**	**57%**	**71**	**43%**									
Temporal Occupation															
Total															