
Id. Tryb
zadania

Nazwa zadania Rozpoczęcie Zakończenie

1 Task 1B.1/1 (b): Reconstruction of the road bridge in
Krosno Odrzańskie together with access roads
implemented under the Odra-Vistula Flood
Management Project

czw, 02.01.20 nie, 13.06.21

2 Resettlement Action Plan (RAP) Krosno Odrzańskie czw, 02.01.20 czw, 31.12.20

3 Identification of the real properties needed for the
project implementation

czw, 09.01.20 czw, 19.03.20

4 Socio-economic study czw, 30.04.20 pią, 22.05.20

5 Preparing the socio-economic study pon, 18.05.20 pon, 25.05.20

6 Preparing the LA&RAP pon, 11.05.20 pią, 29.05.20

7 Submitting to the Client pią, 29.05.20 pią, 29.05.20

8 Client’s analyses and updates sob, 30.05.20 śro, 07.10.20

9 Submitting to the PCU czw, 03.09.20 czw, 03.09.20

10 PCU’s analyses and updates czw, 03.09.20 czw, 22.10.20

11 Obtaining the “NO” from the World Bank to publish the
LA&RAP

czw, 22.10.20 pon, 02.11.20

12 Publishing the LA&RAP and public consultations
(correspondence)

czw, 26.11.20 czw, 17.12.20

13 Webinar czw, 17.12.20 czw, 17.12.20

14 Preparing the LA&RAP taking into account the
conclusions after the public consultations

pią, 18.12.20 pią, 29.01.21

15 Obtaining the “NO” from the World Bank for the
LA&RAP

pią, 29.01.21 pią, 05.02.21

16 Obtaining ZRID [decision on permission for the
implementation of a road investment]

śro, 31.03.21 śro, 31.03.21

17 Real properties purchase śro, 31.03.21 nie, 30.05.21

18 Issuing by the Province Governor decisions on the
compensation amounts for permanent seizures

śro, 31.03.21 nie, 30.05.21

19 The damages decisions issued by the Province
Governor becoming final and binding

pon, 31.05.21 nie, 13.06.21
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