Appendix no. 1 - Real property acquisition progress monitoring table

Construction of "Krosnowice" - a dry flood control reservoir on Duna Stream

	Total Hectares Required	Total Plots	Public Plots	%	Private Plots	%		% ha acquired	Plots Paid	Hectares Paid	% plots paid	Total Compensation Cost (PLN)	Compensation paid- out (PLN)	% paid
Permanent Occupation	59,8	115	49	43%	66	57%								
Temporal Occupation														
Total														